

The Andover Beacon								
Production Schedule 2018-19								
Issue Date	Ads and articles due	Ads, articles, photos, all done and laid out (Tues)	"Run the numbers" (Wed)	Lay out pages (Thurs)	Proofread (Mon)	Pages to the printer (Wed)	Pick up at printer and deliver to Post Office (Thurs)	In Andover mailboxes (Fri)
Feb 2018	Jan 15 (Mon)	Jan 23	Jan 24	Jan 25	Jan 29	Jan 31	Feb 1	February 2, 2018
Mar 2018	Feb 15 (Thu)	Feb 20	Feb 21	Feb 22	Feb 26	Feb 28	Mar 1	March 2, 2018
Apr 2018	Mar 15 (Thu)	Mar 20	Mar 21	Mar 22	Mar 26	Mar 28	Mar 29	March 30, 2018
May 2018	Apr 15 (Sun)	Apr 17	Apr 18	Apr 19	Apr 23	Apr 25	Apr 26	April 27, 2018
Jun 2018	May 15 (Tue)	May 22	May 23	May 24	May 28	May 30	May 31	June 1, 2018
Jul 2018	Jun 15 (Fri)	Jun 19	Jun 20	Jun 21	Jun 25	Jun 27	Jun 28	June 29, 2018
Aug 2018	Jul 15 (Sun)	Jul 24	Jul 25	Jul 26	Jul 30	Aug 1	Aug 2	August 3, 2018
Sep 2018	Aug 15 (Wed)	Aug 21	Aug 22	Aug 23	Aug 27	Aug 29	Aug 30	August 31, 2018
Oct 2018	Sep 15 (Sat)	Sep 18	Sep 19	Sep 20	Sep 24	Sep 26	Sep 27	September 28, 2018
Nov 2018	Oct 15 (Mon)	Oct 23	Oct 24	Oct 25	Oct 29	Oct 31	Nov 1	November 2, 2018
Dec 2018	Nov 27 (Tue)	Dec 4	Dec 5	Dec 6	Dec 10	Dec 12	Dec 13	December 14, 2018
Feb 2019	Jan 15 (Tue)	Jan 22	Jan 23	Jan 24	Jan 28	Jan 30	Jan 31	February 1, 2019
Mar 2019	Feb 15 (Fri)	Feb 19	Feb 20	Feb 21	Feb 25	Feb 27	Feb 28	March 1, 2019
Apr 2019	Mar 15 (Fri)	Mar 19	Mar 20	Mar 21	Mar 25	Mar 27	Mar 28	March 29, 2019